KEY DEVELOPMENTS AT LUCAS OIL STADIUM AND
INDIANA CONVENTION CENTER EXPANSION
MAY 2007 UPDATE

Construction Progress Continues

The cast-in-place concrete work on the superstructure at Lucas Oil Stadium is now
virtually complete. Significant progress also is being made on the upper deck concrete
work. More than 110,000 cubic yards of concrete is now in place out of 130,000 cubic
yards required; 2,133 concrete columns are now in place to support the structure.

Meanwhile, steel erection work on the fixed and retractable roof is about 25% completed
with work being done on the east side superstructure (the west side superstructure is
finished). Concrete, steel and precast brickwork combined, the project is now halfway
completed. The Stadium will be opened by August of 2008. The photos below, taken on
May 1, 2007, show three sides of the building.

East View



North View (where large operable window will be)

Progress Continues on Participation Goals

Contractors working on the stadium project are continuing to get closer to the 20%
overall goal for participation by minority and women-owned companies. In fact,
15.13% of contracts awarded thus far have gone to minority firms, slightly ahead of the
15% objective. Women-owned firms have gained 4.18% of the work, a little short of the
5% goal. Of $553,367,043 committed in contracts thus far, minority firms have
accounted for $83,749,167 of the total. Women-owned businesses have won contracts
totaling $23,116,407.

Lucas Oil Stadium
MWEE Participation Report Summary

April 20, 2007
Category Original % Changes Current %
Commitment Commitment

Contractors | | | | |

Total Contracts | § 460,542,768 | 1§ 15,147,660 | § 475690428 | ]
Tatal MBE |§ B2571,015 | 13.59% | 3§ 9,523,116 | $ 72,094,131 | 15.16%
Total WBE S 18428912 400% § 1,038,432 | § 19,467,344 4.09%
Total MWBE $ B80,999927 | 17.59% |§ 10,561,548 [ § 91561476 | 18.25%
Soft Costs | | ] | |

Total Coniracts | § 74,727,868 | |$ 2948747 | B TTBTEE15 |

Tatal MBE | & 11,380,838 | 15.23% & 274198 | § 11,685,036 | 15.00%
Tatal WBE | 5 3614343 | 4B4% | 5 34720 | 3649,063  4.70%
Tatal MWBE |5 14895181 | 2007% | S 308,918 | § 15,304,089 19.70%
Combined Totals | |

Total Contracts $ 535270636 [ 5 18095407 | § 553367043 '

Total MBE |$ 73951852 | 1382% |§ 9,797,314 | $ 83,740,167 | 15.13%
Total WBE § 22043255 412% |§ 1073152 | § 23,116,407 | 4.18%
Tatal MWBE § 955995108  1793% |§ 10870466 $ 106,865,574 | 19.31%




